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Introduction

Alltel Communications, Inc. (“Alltel”) is a cellular and PCS provider subject to
the Phase Il deployment requirements for Tier 11 carriers as contained in the
Commission’s Order to Stay, CC Docket No. 94-102, 17 FCC Rcd 14841 (2002) (“Stay
Order™). Alltel has chosen an AGPS handset-based location technology to comply with
the Phase Il E-911 requirements. Alltel has exceeded each of the handset deployment
thresholds set under the terms of the Stay Order, as has been reported to the Commission
in previous quarterly reports.

Alltel is also required to begin delivering Phase 11 enhanced service to PSAPs by
the later of six months of a bona fide PSAP request or March 1, 2003. Alltel is
implementing Phase | and Phase Il service to PSAPs in accord with the activation
timetables negotiated with the PSAPs and has an exemplary record both for the
timeliness and quality of its Phase | and Phase Il activations.

This report is submitted pursuant to 11 28-31 of the Stay Order, and in accordance
with the procedures established by Public Notice, Wireless Telecommunications Bureau
Standardizes Reporting on Wireless E-911 Implementation, DA 03-1902 (released June
6, 2003). The spreadsheet required under the Public Notice is attached hereto.

Alltel has continued to actively engage the PSAPs within its market areas to
ensure timely deployment of both Phase | and Phase Il E-911 service in keeping with the
status and readiness of the particular PSAP, the availability of vendor equipment and
LEC upgrades, as well as the Commission’s deadlines for Phase Il E-911 under the Stay
Order.

Discussion
l. Phase Il AGPS Network Deployments

As previously reported, Alltel has completed switch upgrades, deployment and
testing of redundant MPC/PDEs, and has implemented redundant trunking between these
units. Alltel has configured its system consistent with the standard E-2 interface and has
completed testing. As previously advised, further real-world testing of the MPC/PDE is
necessary on a PSAP-by-PSAP basis to ensure end-to-end functionality. Alltel engages in
such testing with capable PSAPs prior to cutting to live service. Alltel has acquired a
number of GSM/TDMA-based systems and deployed CDMA overlays in these markets
in accordance with timetables established with Commission staff to facilitate Phase |1
compliance via Alltel’s existing Phase 11 AGPS handset-based technology solution.



Alltel also obtained in the Western Wireless transaction four TDMA markets, one of
which is subject to pending PSAP requests for Phase Il service. Alltel intends to convert
each of these markets to CDMA technology and incorporate them into Alltel’s company-
wide A-GPS based handset solution. Alltel has submitted its plan for conversion
pursuant to a focused, short-term waiver request.

1. Handset Deployment

Alltel began deploying and activating its first ALI capable handsets in its markets
on June 30, 2002 well in advance of the required March 1, 2003 date. It exceeded the
May 31, 2003 handset deployment threshold (25% of new activations) with AGPS
equipped handsets comprising approximately 30.3% of new handset activations as of that
date. It also exceeded the November 30, 2003 threshold (50% of new activations) with
AGPS equipped handsets comprising approximately 98% of new handset activations as
of that date. Alltel has substantially complied with the May 31, 2004 threshold
requirement that 100% of all new digital handset activations must be ALI-capable.® In
anticipation of the December 2005 requirement, Alltel continued its internal review of
handset activations on a granular ESN by ESN basis with the assistance of its vendors to
ensure that all location capable handsets are tracked accurately throughout Alltel’s
distribution system.

Given the now documented pace of customer migration to ALI-capable handsets and
forecasted churn, Alltel concluded that it would not meet the Commission’s 95% AGPS
handset penetration requirement by December 31, 2005. The Company filed a limited waiver
request for the merged Alltel/Western Wireless company with the Commission on September
30, 2005 that includes a detailed explanation of its good faith compliance efforts to date,
extensive documentation on the slow down in existing customers’ migration to A-GPS
handsets, and the Company’s expected “path to full compliance.”® ALI capable handset
deployment levels for Alltel’s current subscriber base stands at 84% as of December 31, 2005.
Based upon current trends and projections, Alltel anticipates that it could take until June 30,
2007 to reach the 95% penetration level. Alltel is continuously monitoring its number of
activated ALI-capable handsets and will continue its ongoing efforts directed toward
augmenting ALI capable handset penetration, including consideration of the attributes of those
subscribers with non-ALI capable handsets. The public safety community has generally not
opposed and, indeed, specific PSAPs have generally supported Alltel’s request for relief.

! As reported previously, an Alltel internal review revealed isolated activations of some
customer-owned and other non-ALlI-capable handsets, contrary to established Alltel
policy governing the activation of such handsets. Corrective action has been undertaken
to ensure that this policy is adhered to in the future.

2 See Alltel Corporation Petition for Limited Waiver, filed Sept. 30, 2005 in CC Docket
No. 94-102 (the “Petition”); Public Notice, Wireless Telecommunications Bureau
Requests Comment on Alltel Petition for Limited Waiver of the December 31, 2005
Deadline to Achieve Ninety-Five Percent Penetration of Location-Capable Handsets
Among Its Subscribers, WT Docket No. 05-287, DA 05-2675 (rel. Oct. 7, 2005).



The following is a summary list of AGPS-enabled handsets currently distributed
by Alltel and their launch dates:

Vendor Launch Date
LG 5550 August 2004
Audiovox 8910 November 2004
Motorola V710 November 2004
LG 3200 November 2004
Motorola V262 December 2004
Motorola V265 March 2005

LG 4750 March 2005
Kyocera KX440 March 2005
Kyocera KX1 April 2005
Blackberry 7250 April 2005
Nokia 6255l June 2005
Kyocera Blade June 2005

LG AX5000 August 2005
Samsung n330 September 2005
LG AX4270 November 2005
Motorola RAZR V3c November 2005
Kyocera KX16 Candid December 2005
Palm Treo 650 November 2005
UTStarcomm 6700 November 2005
Kyocera KX5 December 2005
Nokia 6235l December 2005
Nokia 6015 Simple Freedom | July 2005

I11.  Accuracy Requirements and Methodology

Alltel’s extensive testing and evaluation processes were reported and detailed in
its earlier Quarterly Reports. Alltel has transitioned from testing and evaluating its
AGPS solution, which Alltel believes is compliant with the Commission’s rules and
consistent with OET Bulletin 71, to real-world deployment of its technology in response
to valid PSAP requests. Alltel has contracted with WFI and Marconi for calibration and
functional testing for deployment to capable PSAPs. Alltel has separately contracted
with TechnoCom to engage in accuracy testing in accordance with OET Bulletin 71. In
all markets in which PSAPs have requested service, Alltel is capable of transmitting
Phase I1-compliant ALI to the PSAP for all of its MSC vendors — Lucent, Nortel and
Motorola. As discussed below, additional testing is required as individual PSAPs
complete their own upgrades and deployment proceeds on a PSAP by PSAP basis.
Finally, Alltel continues to test new ALI-capable handsets prior to their acceptance into
its product line to establish benchmarks for Phase Il location accuracy.



IV.  Deployment Issues

As previously reported, Alltel has encountered the same PSAP, vendor and LEC
issues as well as the technology hurdles normally experienced with the initial deployment
of a maturing technology. These issues have arisen in both the Phase | and Phase 11
contexts. Alltel’s experience indicates that, in most markets, problems are resolved in a
timely manner and subject to mutually agreed upon deployment schedules for Phase Il so
that service to the PSAPs is not adversely affected.

Regarding those networks Alltel has acquired through acquisition, Alltel has
converted, or will convert, these GSM/TDMA networks to CDMA and, consequently,
Alltel’s handset-based E-911 Phase 11 solution, to provide Phase Il service in response to
valid PSAP requests. Where PSAPs in these markets are currently providing Phase 11
service, Alltel has made arrangements to continue the existing network-based solution to
provide continuous E-911 Phase Il services until the CDMA conversion is complete, and
the GSM/TDMA platforms are discontinued. Alltel continues to work hand-in-hand with
the PSAPs in these markets to ensure timely deployment according to the negotiated
dates.

V. Status of Phase | and Phase 11 Deployment Efforts.

Alltel continues to strive for early E-911 deployment. Additional markets are
moving rapidly toward live Phase 11 deployment. Detailed spreadsheets on both Phase |
and Phase 11 deployment schedules are attached to this filing. Alltel would be pleased to
provide the Commission with such additional information as it may require.

A. Phase |

Alltel has received 1,331 Phase | PSAP requests as of February 1, 2006, of which
1,170 have been implemented. Alltel has approximately 90 PSAP requests for Phase | in
progress with implementation scheduled for the agreed upon deployment date listed in
the attached spreadsheets. Alltel has pending 71 requests for Phase | service that have
been determined to be non-bona fide requests, although Alltel continues to cooperatively
work with these PSAPs in order to schedule activation in accordance with the prospective
time frame for the PSAPs readiness.

B. Phase 11

To date Alltel has received a total of 845 Phase Il requests. Of this number, 675
requests have been met and service has been cut-live, while approximately 105 requests
are in progress with deployment scheduled for the agreed upon dates listed on the
attached spreadsheets. Alltel has received 65 non-bona fide requests, and Alltel continues
to work cooperatively with these PSAPs in order to schedule activation in accordance
with the prospective time frame for the PSAPS’ readiness.



C. General Condition

As previously reported, technology issues for Alltel’s multi-vendor network have
largely been resolved and Alltel continues to work aggressively to resolve open issues on
a PSAP-by-PSAP basis. Although some minor delays in Phase Il service have occurred,
Alltel has taken all the steps for deployment that are not dependent on PSAP readiness.
Alltel has completed all hardware and software upgrades necessary in its own network
and completed testing; accounted for all trunking between its system to the selective
router and the AL database; and established and maintained contact with the PSAPS to
obtain any necessary information. Order on Reconsideration, FCC 02-318, { 21 (rel.
Nov. 26, 2002), codified at 47 C.F.R. § 20.18(j)(4)(vi). As discussed above, however,
full end-to-end testing requires PSAP participation. Also, as discussed in previous
reports (incorporated herein by reference) further refinements are necessary during the
final deployment stages, as each PSAP’s network and equipment is different. Alltel
continues to arrive at mutually agreed upon launch dates with its PSAPs. See 47 C.F.R. §
20.18(j)(5). Nevertheless, in some markets there is a chance that Alltel will encounter
unforeseen delays in implementation and, consequently, may need to seek specific and
limited relief from deployment deadlines. Alltel’s good faith efforts warrant Commission
flexibility as Alltel works through the PSAP-specific issues that will arise during final
end-to-end testing with PSAPs.’

Alltel would be pleased to provide the Commission with such additional
information as the Commission may require.
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% As the Commission has acknowledged, an additional period of time is required between
the time the PSAP becomes E-911 capable and the date of service launch. See 47 C.F.R.
§ 20.18(j)(4)(x) (affording certifying carriers 90 days to provide E911 service after the
PSAP becomes capable).
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